

Bradenton Road Project Update for the week of December 19, 2014

Sidewalk and driveway work on the East side of OBR continues as well as installation of the median curbs and planting soil for the landscaping.

The contractor will be away from the jobsite during the Holidays, however, the irrigation subcontractor and the landscape subcontractor are planning to work during that period. You won't see the big machinery and multiple crews but there is planned to be construction activity by the subs.

The 47th Street Roundabout will be opened to its final geometric configuration at the end of business next Wednesday, Dec. 24th, per the contractor.

This will allow a much better progression thru the intersection and normal routing thru the roundabout as it was designed.

Then on **Monday, January 5th**, the intersection of OBR and Myrtle will be closed to **all traffic**. Myrtle St. will remain closed on each side of OBR as it is today, however, the adjacent residents will get some relief since their driveways will be reopened. The approaches on OBR, truck apron, roundabout driving surface, curbs and the raised medians will be constructed during the closure. The planned reopening of the full intersection is set for Friday, January 30th.

Thank you for your diligence -in driving thru the project corridor and hope everyone has a safe and enjoyable Holiday season.