
 MAIN AND ORANGE ROUNDABOUT 
 WEEKLY UP 

FIRST STREET STREETSCAPE 

WEEKLY UPDATE 

November 16, 2015 

Week of November 2, 2015 
o Poured sidewalks (except where there were existing light pole conflicts) 
o Installed light pole bases 
o Poured header curbs at parking areas 
o Completed the 12” water main on Pineapple north of First St. 
o Began removal and replacement of planter fill. 
o Installed, graded and compacted road base. 

 

 

 

 

Sidewalks Ready to Pour   Sidewalks Ready to Pour  

 

 

 

New 12” Water Main Under Existing Sewer Sidewalk Poured 

 

 

 

 

Header Curb Installed Asphalt Patching on North Pineapple 

 
 
 
 



 MAIN AND ORANGE ROUNDABOUT 
 WEEKLY UP 

FIRST STREET STREETSCAPE 

WEEKLY UPDATE 

Week of November 2, 2015 
o Refeed lights at the library so the existing light poles and be removed. 
o Remove existing light poles. 
o Complete the sidewalk where the light poles are removed. 
o Remove and replace fill in planters. 
o Install trees. 
o Begin installing landscaping roll curb. 
o Install brick pavers. 
o Final grade roadway. 
o Pave roadway. 
o Switch MOT to begin work on the north side of the roadway.  Traffic will be eastbound only on First. 
o Complete the water services and begin testing the water line on First and Pineapple. 

Week of November 16, 2015 
o Remove existing roadway and curbs on the north side of the road. 
o Obtain the certification for the water mains on First and Pineapple. 

 


