
 MAIN AND ORANGE ROUNDABOUT 
 WEEKLY UP 

FIRST STREET STREETSCAPE 

WEEKLY UPDATE 

December 28, 2015 
Week of December 21 

o First St. West of Cocoanut  

 Paved the westbound lane 
o First St. East of Cocoanut Ave.  (south side) 

 Removed the roadway and sidewalk on the east side of Cocoanut 

 Completed the underground electric at Cocoanut Ave. 

 Installed the air release valve in Cocoanut Ave. 

 Installed the underground electric for the lights east of Cocoanut Ave. 

 Installed the sub base and started grading for curb pad 
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Pedestrian Access to Restaurant Installing Storm Drains for Downspouts 

 
Week of December 28, 2015 

o First St. West of Cocoanut (north side) 

 Complete the installation of the light poles 

 Adjust the brick pavers in the parking areas 

 Add fill to the planters 
o First St. East of Cocoanut Ave.  (south side) 

 Complete the installation of the underground electric 

 Install the storm water piping 

 Complete the grading for the curb pads 

 Grouted existing water main 
Week of January 4, 2016 

o First St. West of Cocoanut (north side) 

 Begin landscaping 
o First St. East of Cocoanut Ave.  (south side) 

 Install the modified F curb 

 Install the driveways and sidewalks  

 Install light pole bases 
o Intersection of First St. and Pineapple Ave. 

 Close the intersection south of First St. and East of Pineapple Ave. 

 Remove the roadway and prepare for new curbs and crosswalks 

 Install conduit for pedestrian signals 
 

 


