
 MAIN AND ORANGE ROUNDABOUT 
 WEEKLY UP 

FIRST STREET STREETSCAPE 

WEEKLY UPDATE 

February 7, 2016 
Week of January 24 and January 31 

o First St. East of Cocoanut Ave.  (south side) 

 Completed the landscaping curb. 

 Installed the landscaping. 

 Raised the FPL hand hole at the Roast and installed the brick pavers at the Roast. 
o First St. East of Cocoanut Ave. (north side) 

 Installed the handicap ramps on Bijou corner 
o First St. and Pineapple Ave. Intersection 

 Installed brick in the crosswalks. 

 Imported, graded and compacted the base. 

 Paved and temporary striped. 

 Installed the pedestrian signals. 

 Repoured the sidewalk and handicap ramp at the Library. 

 

 

 

Installing Bricks at the Road  Installing Base in Intersection 

 

 

 

Installing Brick in Crosswalks Grading Intersection  

 

 

 

Paving Eastbound Lane Finishing Landscape Curb 
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Pouring HC Ramps and Paving Paving Intersection 

 

 

 

Installing Loops (in the rain) Pouring Sidewalk at Library 

 
Week of February 7, 2016 

o First St. East of Cocoanut (north side) 

 Complete installation of light pole basis. 

 Pour landscaping curbs in paver areas. 

 Grade for paver bricks. 

 Begin the installation of the paver brick. 

 Begin pouring sidewalks 
o Pineapple Ave. North of First Street 

 Remove existing sidewalk and curb. 

 Pour new curb. 

 Pour new driveway approach at the alley. 

 Install conduit for light poles. 

 Install irrigation lines 
Week of February 13, 2016 

o First St. East of Cocoanut (north side) 

 Complete sidewalks. 

 Complete the installation of the brick pavers 

 Pour header curbs for roadway brick 
o Pineapple Ave. North of First Street 

 Pour sidewalk 
 


