

Alderman Geenan MURT Project Update for the week of July 3, 2014

Landscape planting continues west of Osprey Ave. along the completed MURT trail. The planting is anticipated to be fully installed within the next few working days.

Substantial Completion of the project is in the near future. As soon as FPL power is available, lighting luminaires are installed and power is connected across Osprey Ave. a specific date can be determined.

Signage and pavement striping are being scheduled and wheel stops for the parking spots will be included with those activities.

The project is still an active construction site and while it appears to be open and usable, the City has not accepted these facilities from the contractor for public use.

Thanks for your patience and have a safe, enjoyable Fourth of July.