

Bradenton Road Project Update for the week of February 6, 2015

The contractor intends to work on the project in three sections:

- From University Parkway to the 47th St. Roundabout
- From the 47th St. Roundabout to the Myrtle St. Roundabout
- And then from Myrtle St. to the intersection at Martin Luther King Jr. Way.

The sequence will be to mill both directions one day and follow up with paving the following day within each segment.

On Monday, February 9th the contractor will mill the asphalt from University to 47th St.

On Tuesday, the paving will be from University to 47th St. with milling between 47th St. and Myrtle St.

Wednesday, the paving will occur from 47th St. to Myrtle St. and milling from Myrtle St. to Martin Luther King Jr. Way.

On Thursday, the paving will be from Myrtle St. to Martin Luther King Jr. Way.

There will be lots of equipment, big trucks and flagged traffic onto opposing lanes. Old Bradenton Road traffic will be maintained on the lane that is not being worked on. There will be delays for motorists and residents. It is suggested that if you can avoid the segments under construction, please do.

The Myrtle St and OBR intersection is still scheduled to be opened to traffic later today, as planned.

Thank you for your patience and have a great weekend.