

Bradenton Road Project Update for the week of August 29, 2014

The contractor continues to complete potable water line tie-ins to the new main and finished the connections along the West side of OBR down to and including 32nd St.

They are starting North and will continue working on that side of the roadway until they reach University Parkway. Some traffic encroachments may occur since that is the narrow side of the road and the working area is tight. Please be aware of the contractor's equipment and employees as you drive the corridor.

The work on the 47th St. Roundabout did not get started this past Wednesday, as planned. It is now intended to get started next week.

The Verizon relocation work at the Northeast corner of Myrtle St. and OBR ran into unexpected issues. The exploratory excavation occurred as planned but the utility line locations were farther out into the pavement than expected. This changed the scope of the effort and the contractor will be working with Verizon to re-evaluate the effort needed to accomplish the conduit realignment. After moving the Verizon conduits the 16" water line will be able to be connected.

Drive carefully and enjoy a safe Holiday weekend.